

United States  
Department of  
Agriculture

Forest  
Service

Intermountain  
Region

Dixie  
National Forest

## Dixie National Forest Guide to Public Involvement (Schedule of Proposed Actions)

### Opportunities for Public Involvement in the National Forest Decision Process

Attached is the update for current and ongoing environmental analyses on the Dixie National Forest. The following pages summarize projects that are in the analysis process or which will be initiated in the next three months.

*Thank you for helping us reduce cost by utilizing this web site. If you still need a hardcopy of the Schedule of Proposed Actions, please contact the Forest Environmental Coordinator at 435-865-3729 and let us know.*

**The Dixie NF does not maintain a forest wide project mailing list. Analysis teams for each project develop contact lists of interested or affected individuals or agencies as appropriate.**

**We have a Forest SOPA Mailing List for persons to receive this Schedule of Proposed Actions (SOPA) either by mail or an email notification when it is posted on the Dixie Web site.**

**If you would like to be involved in the development and analysis of a specific project, or assist with implementation, please contact the SOPA Contact listed for that project. The SOPA contains the name, phone number and email of the project leader. By contacting the project leader, you will be added to the project contact list to receive project information or notices for public comments. Your participation will be welcomed.**

**This Schedule of Proposed Actions is available on the Dixie National Forest Web page. Some projects will have other documents posted on the "Additional Information" page. This additional information is posted as it becomes available throughout the analysis. (<http://www.fs.fed.us/r4/dixie/>)**

I would like to take this opportunity to explain the terms NFMA and NEPA. NFMA is an acronym for the National

Forest Management Act, 1976. The implementing regulations can be found at 36 CFR 219. A NFMA analysis uses the Land and Resource Management Plan (Forest Plan) to develop a Proposed Action by comparing the existing condition to a desired future condition for a resource or an area of the forest. Opportunities to move the existing condition to the desired condition are identified and possible management practices to effect the change in existing condition to desired condition are listed and checked for consistency with law including forest plan, regulation or policy. The culmination of a NFMA Analysis is a Proposed Action. A NFMA Analysis does not make programmatic or project specific resource commitments.

NEPA is an acronym for the National Environmental Policy Act, 1970. The implementing regulations can be found at 40 CFR 1500 - 1508 (July, 1986). A NEPA analysis is a public disclosure process of the environmental consequences if a project were implemented. NEPA is a procedural law and as such requires that the Proposed Action be Scoped or made known to the public.

The Teasdale Ranger District (now part of the Fremont River Ranger District) is administered by the Fishlake National Forest. For information concerning projects in that area, please contact the Loa Ranger District office (435-836-2811).

The Dixie National Forest is your National Forest. It is our responsibility to manage and protect the resources of the Forest so they will provide a continuing flow of natural resource goods and services to meet the needs of society for today and tomorrow. Thank you for your interest in this important process.

ROBERT MACWHORTER  
Forest Supervisor

"The United States Department of Agriculture (USDA) prohibits discrimination in its programs on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, and marital or familial status. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means of communication of program information (Braille, large print, audiotape, etc.) should contact the USDA Office of Communications at (202) 720-2791 (voice) (800) 855-1234 (TTY). To file a complaint, write the Secretary of Agriculture, U.S. Department of Agriculture, Washington, DC 20250, or call (800) 245-6340 (voice) or (800) 855-1234 (TTY). USDA is an equal employment opportunity employer."



## Schedule of Proposed Action (SOPA)

04/01/2008 to 06/30/2008

### Dixie National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Aerial Application of Fire Retardant</b> EA	- Fuels management	Completed	Actual: 02/18/2008 10/11/2007	10/2007	Christopher Wehrli 202-205-1332 fire_retardant@fs.fed.us
<b>Description:</b> The Forest Service proposes to continue the aerial application of fire retardant to fight fires on National Forest System lands. An environmental analysis will be conducted to prepare an Environmental Assessment on the proposed action.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/fire/retardant/index.html">http://www.fs.fed.us/fire/retardant/index.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nation Wide.					
<b>National Forest System Land Management Planning - Proposed Rule</b> EIS	- Regulations, Directives, Orders	In Progress: FEIS NOA in Federal Register 02/15/2008	Expected:03/2008	03/2008	Gina Owens 202-205-1187 gowens@fs.fed.us
<b>Description:</b> The Agency proposes to publish a rule at 36 CFR part 219 to finish rulemaking on the land management planning rule issued on January 5, 2005 (2005 rule). The 2005 rule guides development, revision, and amendment of land management plans.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/emc/nfma/2008_planning_rule.html">http://www.fs.fed.us/emc/nfma/2008_planning_rule.html</a>					
<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - All units of the National Forest System. Agency-wide.					

#### Projects Occurring in more than one Region (excluding Nationwide)

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Projects Occurring in more than one Region (excluding Nationwide)</b>					
<b>Designation of Energy Corridors on Federal Land in the 11 Western States</b> EIS	<ul style="list-style-type: none"> <li>- Minerals and Geology</li> <li>- Land management planning</li> </ul>	In Progress: DEIS NOA in Federal Register 11/08/2007 Est. FEIS NOA in Federal Register 09/2008	Expected:11/2008	12/2008	Peter Gaulke 202-205-1521 pgaulke@fs.fed.us
<b>Description:</b> In accordance with Sec 368 of the Energy Policy Act of 2005, "...The Sec of Agriculture, Commerce, Defense, Energy and Interior, in consultation with FERC, States, tribal or local units of government shall designate energy corridors on federal land. <b>Web Link:</b> <a href="http://corridoreis.anl.gov/">http://corridoreis.anl.gov/</a>					
<b>Location:</b> UNIT - Fernan Ranger District, Butte Ranger District, Jefferson Ranger District, Missoula Ranger District, Superior Ranger District, Norwood Ranger District, Ouray Ranger District, Yampa Ranger District, Douglas and Thunder Basin Ranger District, Clear Creek Ranger District, Sulphur Ranger District, Nogales Ranger District, Williams Ranger District, Tusayan Ranger District, Chino Valley Ranger District, Cave Creek Ranger District, Payson Ranger District, Tonto Basin Ranger District, Pine Valley Ranger District, Beaver Ranger District, Carson Ranger District, Ely Ranger District, Spanish Fork Ranger District, Los Angeles River, Descanso Ranger District, Mount Whitney Ranger District, Hat Creek Ranger District, Big Valley Ranger District, Doublehead Ranger District, Cajon Ranger District, Yolla Bolla Ranger District, Mt. Shasta Ranger District, McCloud Ranger District, Yuba River Ranger District, Truckee Ranger District, Bend/Fort Rock Ranger District, Bly Ranger District, Lakeview Ranger District, Paisley Ranger District, Skykomish Ranger District, North Fork John Day Ranger District, Cle Elum Ranger District, Ogden Ranger District, Silver Lake Ranger District, Ninemile Ranger District, Black Mesa Ranger District, Mesa Ranger District, Flaming Gorge Ranger District, Bridgeport Ranger District, Ruby Mountains Ranger District, Trabuco Ranger District, Mono Ranger District, Goosenest Ranger District, Devils Garden Ranger District, Hayfork Ranger District, American River Ranger District, North Bend Ranger District, Dillon Ranger District, Gunnison Ranger District, Heber Ranger District, Santa Clara/Mojave Rivers, Mad River Ranger District, Mt. Hood National Forest All Units, Entiat Ranger District, Wenatchee River Ranger District, Mancos/Dolores Ranger District, Dubois Ranger District, Chiloquin Ranger District, Salida Ranger District, Washington Office (National Headquarter). STATE - Wyoming, Washington, Utah, Oregon, New Mexico, Nevada, Montana, Idaho, Colorado, California, Arizona. COUNTY - Coconino, Gila, Maricopa, Navajo, Santa Cruz, Yavapai, Humboldt, Inyo, Lassen, Los Angeles, Modoc, Mono, Nevada, Orange, Placer, Riverside, San Bernardino, San Diego, Shasta, Sierra, Siskiyou, Trinity, Chaffee, Clear Creek, Dolores, Grand, Gunnison, La Plata, Montezuma, Montrose, Ouray, Routt, San Miguel, Clark, Kootenai, Shoshone, Beaverhead, Jefferson, Mineral, Missoula, Silver Bow, Elko, Lyon, Mineral, Washoe, White Pine, Clackamas, Columbia, Crook, Deschutes, Hood River, Jackson, Jefferson, Klamath, Lake, Umatilla, Union, Wasco, Beaver, Carbon, Daggett, Emery, Garfield, Grand, Iron, Juab, Kane, Millard, Piute, San Juan, Sanpete, Sevier, Tooele, Uintah, Utah, Wasatch, Washington, Weber, Chelan, King, Kittitas, Snohomish, Natrona, Sweetwater. LEGAL - 11 Western States, excluding Alaska & Hawaii. 11 western states (Arizona, California, Colorado, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, and Wyoming).					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>R4 - Intermountain Region, Occurring in more than one Forest (excluding Regionwide)</b>					
<b>Row Lakes Timber Management</b> CE	- Fuels management - Vegetation management (other than forest products) - Forest products	Developing Proposal Est. Scoping Start 09/2008	Expected:09/2008	09/2009	Allen Henningson 435-896-1055 ahenningson@fs.fed.us
	<b>Description:</b> This project would reduce the impacts of insects and disease in approximately 600 acres of forested stands with special concern for spruce bark beetle. There would also be a reduction in fuel loading, which would change potential fire behavior				
	<b>Location:</b> UNIT - Teasdale Ranger District, Loa Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - Portions of Sections 9, 15, 16, 21, 22, 27, 28, 29, 32, 33 34 of T31S R3E SLBM and Portion of Section 4 T32S R3E SLBM. Over there.				
<b>Wide Hollow Vegetation Project</b> CE	- Fuels management	On Hold	N/A	N/A	Andrew Orlemann 435.826.5421 aorlemann@fs.fed.us
	<b>Description:</b> Analyze current vegetative conditions with relation to fires role in the ecosystem.				
	<b>Location:</b> UNIT - Teasdale Ranger District. STATE - Utah. COUNTY - Wayne. North Slope Boulder Mountain.				
<b>Wild and Scenic River Suitability Study for Utah National Forests</b> EIS	- Watershed management	In Progress: DEIS NOA in Federal Register 12/07/2007 Est. FEIS NOA in Federal Register 10/2008	Expected:10/2008	02/2009	Catherine Kahlow 435-783-4338 r4_utah_rivers@fs.fed.us
	<b>Description:</b> An EIS is being prepared concerning the suitability of 86 river segments on the Ashley, Dixie, Fishlake, Manti-La Sal, Uinta, and Wasatch-Cache National Forests in Utah for inclusion in the National Wild and Scenic Rivers System.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r4/rivers">http://www.fs.fed.us/r4/rivers</a>				
<b>Location:</b> UNIT - Ashley National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Uinta National Forest All Units, Wasatch-Cache National Forest All Units, Manti-Lasal National Forest All Units. STATE - Wyoming, Utah, Colorado. COUNTY - Montrose, Box Elder, Cache, Carbon, Daggett, Duchesne, Emery, Garfield, Grand, Kane, Millard, Piute, Salt Lake, San Juan, Sevier, Summit, Uintah, Utah, Wasatch, Washington, Weber, Uinta. Ashley, Dixie, Fishlake, Manti-La Sal, Uinta, and Wasatch-Cache National Forests.					

**Dixie National Forest, Forestwide (excluding Projects occurring in more than one Forest)**

**R4 - Intermountain Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dixie National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>					<b>R4 - Intermountain Region</b>
<b>Dixie Forest-wide Oil and Gas Leasing Analysis</b> EIS	- Minerals and Geology	In Progress: NOI in Federal Register 12/29/2006 Est. DEIS NOA in Federal Register 09/2008	Expected:06/2009	08/2009	Susan Baughman 435-865-3703 sbaughman@fs.fed.us
	<b>Description:</b> As required by the Federal Onshore Oil and Gas Leasing Reform Act of 1987, the responsible officials of the Forest Service and BLM will evaluate lands administered by the Dixie NF for oil and gas leasing.				
	<b>Location:</b> UNIT - Dixie National Forest All Units. STATE - Utah. COUNTY - Garfield, Iron, Kane, Piute, Washington. Dixie National Forest.				
<b>Dixie National Forest Motorized Travel Plan</b> EIS	- Road management	In Progress: NOI in Federal Register 12/15/2006 Est. DEIS NOA in Federal Register 03/2008	Expected:04/2009	06/2009	Andi Falsetto 435-896-1042 afalsetto@fs.fed.us
	<b>Description:</b> Identify changes to the motorized travel system to meet administrative, fire, recreational, and resource needs. The plan will designate motorized travel routes and generally prohibit cross-country motorized travel.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r4/dixie/projects/MTP/index.shtml">http://www.fs.fed.us/r4/dixie/projects/MTP/index.shtml</a>				
<b>Location:</b> UNIT - Dixie National Forest All Units. STATE - Utah. COUNTY - Garfield, Iron, Kane, Piute, Washington, Wayne. LEGAL - Forest wide - Dixie National Forest, Utah. Forest wide.					

<b>Dixie National Forest Cedar City Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Bear Valley Rangeland and Prairie Dog Habitat Enhancemant Project</b> CE	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: Scoping Start 02/20/2007	Expected:05/2008	08/2008	Lydia Allen (435) 865-3228 lrallen@fs.fed.us
	<b>Description:</b> Vegetative treatments (sagebrush disking) to improve rangeland conditions, vegetative diversity and Utah prairie dog habitat. Road relocation to protect prairie dog habitat. Special Use road permit for adjacent landowner.				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Iron. LEGAL - T33S, R7W, Sec 13. Bear Valley.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dixie National Forest Cedar City Ranger District (excluding Projects occurring in more than one District)</b>			<b>R4 - Intermountain Region</b>		
<b>Cedar Mountain Winter Recreation Master Plan</b> EA	- Recreation management	In Progress: Scoping Start 02/04/2008 Est. 215 Comment Period Legal Notice 05/2008	Expected:07/2008	06/2009	Steven Robinson 435-865-3241 stevenrobinson@fs.fed.us
	<b>Description:</b> New snowmobile and x-country ski parking areas, toilets along Highway 14.				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Iron, Kane. LEGAL - T37S, R9W, Sec 26; T37S, R8W, Sec 31; T38S, R8W, Sec 6. 18 miles east of Cedar City, UT along Highway 14.				
<b>Center Creek Salvage</b> CE  <b>*NEW LISTING*</b>	- Forest products	In Progress: Scoping Start 02/04/2008 Est. 215 Comment Period Legal Notice 04/2008	Expected:05/2008	09/2008	Dave Swank 435-865-3224 dswank@fs.fed.us
	<b>Description:</b> Harvest of 800,000 board feet of insect-killed spruce on 100 acres.				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Iron. LEGAL - T35S, R8W, Sec 32. Approximately 4 miles northwest of Brian Head, Utah.				
<b>Mammoth Highway Easement</b> CE	- Road management	Developing Proposal Est. Scoping Start 04/2008	Expected:08/2008	01/2009	Dave Swank 435-865-3224 dswank@fs.fed.us
	<b>Description:</b> Issuance of right-of-way easements to Garfield and Kane Counties for Mammoth Highway (FR 068).				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Garfield, Kane. LEGAL - T38S, R7W; T37S, R7W; T36S, R7W. Northeast of Duck Creek Village between State Highways 14 and 143.				
<b>Midway-Deer Valley Scenery Enhancement and Vegetation Treatment</b> EA	- Fuels management - Vegetation management (other than forest products) - Forest products - Recreation management	Completed	Actual: 03/12/2008	07/2008	Dave Swank 435-865-3224 dswank@fs.fed.us
	<b>Description:</b> Improve visual quality along scenic highway and in recreation areas by removing large dead trees.				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Iron. LEGAL - T37S R9W Sec 24,25,26,36. T37S R8 1/2 W Sec 25,26,35,36. T38S R8W Sec 6. T38S R9W Sec 1,2. Along State Highway 14, sixteen miles east of Cedar City, UT.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dixie National Forest Cedar City Ranger District (excluding Projects occurring in more than one District)</b>			<b>R4 - Intermountain Region</b>		
<b>North Fork Buried Fiberoptic EA</b>	- Special use management	In Progress: 215 Comment Period Legal Notice 08/10/2007	Expected:06/2008	09/2008	Pamela Christensen 435-865-3200 pchristensen@fs.fed.us
	<b>Description:</b> Buried fiberoptic line from Duck Creek to North Fork along existing roads.				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Kane. LEGAL - T38S, R7W; T38S, R8W; T38S, R9W. Duck Creek Village to North Fork Virgin River private lands.				
<b>Upper Mammoth Stewardship CE</b>  <b>*NEW LISTING*</b>	- Forest products	Developing Proposal Est. Scoping Start 06/2008	Expected:10/2008	05/2009	Richard Jaros 435-865-3722 sjaros@fs.fed.us
	<b>Description:</b> Salvage harvest 200 acres of dead spruce along highway and in general forest areas.				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Iron. LEGAL - T36S, R8W, Sec 27,30. Along Highway 143 and in general forest areas in John L. Flat area.				
<b>Webster Flat Road Reconstruction and Easement EA</b>	- Road management	In Progress: 215 Comment Period Legal Notice 02/27/2008	Expected:06/2008	08/2008	Dave Swank 435-865-3224 dswank@fs.fed.us
	<b>Description:</b> Reconstruction of 3.4 miles of arterial gravel road, including some new construction, relocation, widening, improved drainage and additional surfacing. Issuance of easement to Iron County.				
	<b>Location:</b> UNIT - Cedar City Ranger District. STATE - Utah. COUNTY - Iron. LEGAL - T37S R10W. South of Highway 14.				

<b>Dixie National Forest Escalante Ranger District (excluding Projects occurring in more than one District)</b>			<b>R4 - Intermountain Region</b>		
<b>Boulder Creek Wildlife Habitat Improvement CE</b>  <b>*NEW LISTING*</b>	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2008	Expected:09/2008	08/2009	Lisa Young 435-826-5400 lmyoung@fs.fed.us
	<b>Description:</b> Aspen forests provide habitat for many wildlife species. Aspen within the project area is being replaced by conifer. This project will improve habitat by cleaning encroaching conifer from aspen stands.				
	<b>Location:</b> UNIT - Escalante Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - Sections 2 through 18 of T32S, R4E. Boulder Creek Watershed, nine miles north of Boulder, Utah.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dixie National Forest Escalante Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Canaan Mountain Reroute</b> CE	- Recreation management	Completed	Actual: 02/04/2008	06/2008	Cindy Calbaum 435-826-5400 ccalbaum@fs.fed.us
	<b>Description:</b> Reroute of the Canaan Mountain Loop Trail to move it off a waterline, reduce its slope, and provide for improved maintenance.				
	<b>Location:</b> UNIT - Escalante Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - Section 33 of T36S, R1E and Section 4 of T37S, R1E. Canaan Mountain approximately 10 miles southwest of Escalante Utah.				
<b>Dipping Vat Habitat Improvement Project</b> CE	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start 04/2008	Expected:08/2008	11/2008	William Goodman 435-826-5400 wgoodman@fs.fed.us
	<b>Description:</b> Thinning of pine and mechanical treatment of sagebrush for habitat improvement and fuels reduction. Subject to Notice, Comment, and Appeal. (Formerly named Dipping Vat Hazardous Fuels Reduction)				
	<b>Location:</b> UNIT - Escalante Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - T35S, R3W, Sections 24, 25, 26, 35, 36. Johns Valley, approximately seven miles north of Tropic, Utah.				
<b>East Fork Boulder Creek Fish Passage Improvement</b> CE  <b>*NEW LISTING*</b>	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 06/2008	Expected:08/2008	09/2008	Paul Dastrup 435-676-9352 pdastrup@fs.fed.us
	<b>Description:</b> A culvert on Road 166 is inhibiting aquatic passage in the East Fork of Boulder Creek. This project will replace the existing culvert with a new span designed for high and low flow maintenance of all aquatic species.				
	<b>Location:</b> UNIT - Escalante Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - Section 28, T32S, R4E. Forest Road 166 approximately six miles north of Boulder, Utah.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dixie National Forest Escalante Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Pockets Vegetation Management</b> EIS	- Road management - Forest products	In Progress: DEIS NOA in Federal Register 11/16/2007 Est. FEIS NOA in Federal Register 04/2008	Expected:04/2008	09/2008	David Keefe 435-826-5400 dkeefe@fs.fed.us
	<b>Description:</b> Management of the spruce/fir vegetation type to reduce bark beetle risk and to develop vegetation structural stages consistent with the forest's goshawk amendment. The project also includes identification of a road system appropriate for the area.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r4/dixie/">http://www.fs.fed.us/r4/dixie/</a>				
<b>Location:</b> UNIT - Escalante Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - Sections 1, 2, 11, 12, 13, 14, 23, 24, and 26 of T32S, R1W, Salt Lake Meridian. Northern end of the Griffin Top, west of Dry Lake and east of the town of Antimony, Utah.					
<b>Toad Salvage and Reforestation</b> CE	- Vegetation management (other than forest products) - Forest products	In Progress: 215 Comment Period Legal Notice 03/19/2008	Expected:04/2008	09/2008	David Keefe 435-826-5400 dkeefe@fs.fed.us
	<b>Description:</b> Salvage dead and dying ponderosa pine; mitigate hazard trees; reforest understocked stands; and implement an area closure.				
	<b>Location:</b> UNIT - Escalante Ranger District. STATE - Utah. COUNTY - Garfield. T35S, R1E, Sections 29, 30, 31,32 , T35S, R1W, Sec 36, T36S, R1E, Sec 5 and 6.				

<b>Dixie National Forest Pine Valley Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Enterprise Work Center Conveyance</b> CE	- Land ownership management - Facility management	In Progress: Scoping Start 05/09/2007	Expected:07/2008	09/2008	Dave Swank 435-865-3224 dswank@fs.fed.us
	<b>Description:</b> Transfer ownership (sale) of Enterprise Work Center administrative site through appraisal/sale process.				
	<b>Location:</b> UNIT - Pine Valley Ranger District. STATE - Utah. COUNTY - Washington. LEGAL - T37S R17W Sec 13 NW1/4. Within town of Enterprise, Utah.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dixie National Forest Pine Valley Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Forsyth / Mill Canyon Trail Improvements</b> CE	- Recreation management	Completed	Actual: 11/07/2007	06/2008	Kirk Flannigan 435-652-3108 kflannigan@fs.fed.us
	<b>Description:</b> Realign 1 mile of Forsyth Trail and 0.5 mile of Mill Canyon Trail.				
	<b>Location:</b> UNIT - Pine Valley Ranger District. STATE - Utah. COUNTY - Washington. LEGAL - T39S, R14W, Sec 23,26,27,28,29,34,35. Pine Valley area.				
<b>Pine Valley Heritage Center Master Development Plan</b> CE	- Heritage resource management	On Hold	N/A	N/A	Kirk Flannigan 435-652-3108 kflannigan@fs.fed.us
	<b>Description:</b> Environmental analysis of proposed master plan for visitor information and interpretive center at Pine Valley Guard Station.				
	<b>Location:</b> UNIT - Pine Valley Ranger District. STATE - Utah. COUNTY - Washington. LEGAL - T39S, R15W, Sec 14, SW1/4. Within town limits of Pine Valley, Utah.				
<b>South Central SR-56 Fiberoptic</b> CE  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping Start 10/22/2007	Expected:05/2008	06/2008	Pamela Christensen 435-865-3200 pchristensen@fs.fed.us
	<b>Description:</b> Aerial installation on existing power poles of fiberoptic line. Approximately 0.6 miles on NF lands.				
	<b>Location:</b> UNIT - Pine Valley Ranger District. STATE - Utah. COUNTY - Iron. LEGAL - T37S, R14W, Sec 1; T37S, R13W, Sec 6. Approximately 17 miles west of Cedar City, Utah adjacent to Highway 56.				

<b>Dixie National Forest Powell Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>King Creek Campground Non-Commercial Thinning</b> CE	- Vegetation management (other than forest products) - Recreation management	In Progress: 215 Comment Period Legal Notice 02/08/2008	Expected:05/2008	08/2008	Bill Wais 435-865-3221 billwais@fs.fed.us
	<b>Description:</b> Thin heavily stocked ponderosa pine to improve health and vigor and perpetuate healthy forest cover in a developed recreation area.				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - T. 37 S., R. 4 W., Sec. 6 & 7. King Creek, East Fork Sevier River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dixie National Forest Powell Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Outfitter Guide Special Use Permit Issuance</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 04/2008	Expected:09/2008	12/2008	Joseph Rechsteiner 435-676-9320 jrechsteiner@fs.fed.us
	<b>Description:</b> Issue 5-10 year special use permits for outfitting and guiding				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Utah. COUNTY - Garfield, Kane. Dixie National Forest.				
<b>Pink Cliffs Communication Site</b> EA	- Special use management	In Progress: Scoping Start 04/25/2007 Est. 215 Comment Period Legal Notice 04/2008	Expected:06/2008	09/2008	Joseph Rechsteiner 435-676-9320 jrechsteiner@fs.fed.us
	<b>Description:</b> Communications for EMS for Kane County and the State of Utah				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Utah. COUNTY - Garfield, Kane. LEGAL - T38S, R4 1/2 W, Section 13. Pink cliffs.				
<b>Ruby's Rim access</b> CE  *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 05/2008	Expected:09/2008	06/2009	Joseph Rechsteiner 435-676-9320 jrechsteiner@fs.fed.us
	<b>Description:</b> re-route non-motorized trail, develop day use area				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Utah. COUNTY - Garfield. LEGAL - T36S, R3W, Section 19,20. Adjacent to Bryce Canyon National Park.				
<b>Tropic to Hatch 138kV Transmission Line</b> EIS  *NEW LISTING*	- Special use management	In Progress: NOI in Federal Register 02/21/2008 Est. DEIS NOA in Federal Register 08/2008	Expected:08/2009	10/2009	Susan Baughman 435-865-3703 sbaughman@fs.fed.us
	<b>Description:</b> Construction of upgraded transmission line from Tropic, UT to Hatch, UT. This project crosses multiple jurisdictions. The Dixie NF is the project lead.				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Utah. COUNTY - Garfield. Area between Tropic, UT on Hwy 12 west to Hatch, Utah on Hwy 89.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

